Miami-Dade Transit’s AirportLink Metrorail Extension

Presentation to the MIC Steering Committee

June 15, 2012
Project Overview

• Miami-Dade Transit’s AirportLink Metrorail Extension
  - Contract amount: $360,405,395 (Construction only)
  - Amount completed and stored as of April 30, 2012: $349,483,135.43 (97%)
  - Contract duration: 1,185 Days
  - Notice to proceed: April 30, 2009
  - Contract end date: July 28, 2012
  - Today is contract day: 1,143
Getting Ready: July 28, 2012

• Finishes for Start of Service:
  - Systems testing, training and integration
  - Landscape
  - Right-of-Way fencing
  - Roadway improvements
  - Metrobus service: July 21, 2012
  - Earlington Heights Station Improvements
Construction Activities: Station

Main Canopy

Platform Level

Connector Level Vestibule
Construction Activities: Station

Bus Plaza

South Canopy

East side of Bus Plaza
Construction Activities: Station

Information Booth – Plaza Level

Intermediate Level

East side of the station
Construction Activities: Guideway

Aerials of completed guideway
Construction Activities: Guideway

Landscape work at the station and along westbound SR 112
Construction Activities: Guideway

Roadway improvements - NW 41 Street & NW 38 Court
Construction Activities: Earlington Heights Station

Station improvements – Landscaping & Lighting
Construction Activities: Systems

Variable Message Signs at Earlington Heights Station

Train Control Training
Construction Activities: Systems

VPI Serial Communication Simulator Testing at Earlington Heights Station

SCADA Testing at MIC Traction Power Substation
Thank you!