

COST REPORT BY COMPANY

FDOT AUGUST 2008

PW Programwide

Project # 41956

Miami Intermodal Center - PDCC

Tel: (305) 592-4800 Fax: (305) 716-5134

Con No	Company	Type of Contract	Description	Orig Value	Cost To Date	Cost To Complete
000	Earth Tech Consulting	Consultant Agreement	Earthtech	\$32,999,338.10	\$31,554,549.28	\$1,444,788.82
001	Metric Engineering, Inc	Consultant Agreement	Metric	\$277,657.09	\$277,657.09	\$0.00
002	HNTB	Consultant Agreement	HNTB	\$1,927,108.23	\$1,927,108.23	\$0.00
003	Jeffrey Parker and Assoc, Inc.	Consultant Agreement	Jeffrey	\$611,950.18	\$558,248.93	\$53,701.25
004	ER Brownell & Associates, Inc.	Consultant Agreement	ER Brownell			
005	Communikatz, Inc.	Consultant Agreement	Katz	\$2,198,323.58	\$2,060,276.68	\$138,046.90
006	Sanchez Zeinali and Associates	Consultant Agreement	SZA	\$3,069,409.46	\$3,068,680.62	\$728.84
007	Mactec	Consultant Agreement	MACTEC	\$934,058.29	\$854,068.50	\$79,989.79
008	JKH Mobility Services, Inc.	Consultant Agreement	JKH	\$298,686.10	\$298,686.10	\$0.00
009	Nicholas Grimshaw Partners USA, Ltd.	Consultant Agreement	N GRIMSHAW	\$241,236.81	\$241,236.81	\$0.00
011	Beiswenger Hoch and Associates	Consultant Agreement	BHA	\$1,703,328.12	\$1,703,328.12	\$0.00
012	TRANSPORT CONSULTING, LTD	Consultant Agreement	Transport	\$8,715.00	\$8,715.00	\$0.00
013	Adrian Gonzalez & Associates	Consultant Agreement	AGonz	\$31,681.00	\$31,681.00	\$0.00
014	Real Estate Analysts	Consultant Agreement	R E ANALYSTS	\$249,962.25	\$249,962.25	\$0.00
015	Diversified Real Estate Consulting	Consultant Agreement	DIVERSIFIED	\$360,362.25	\$360,362.25	\$0.00
016	INVESTORS RESEARCH ASSOC.	Consultant Agreement	IR	\$237,609.25	\$237,609.25	\$0.00
017	GALLION WILSON	Consultant Agreement	GW	\$247,896.28	\$247,896.28	\$0.00
018	WOOLSLAIR & ASSOCIATES	Consultant Agreement	WOOLSAIR	\$301,883.32	\$301,883.32	\$0.00
019	Paramount Title	Consultant Agreement	PARAMOUNT	\$35,375.00	\$35,375.00	\$0.00

Comments

COST REPORT BY COMPANY
FDOT AUGUST 2008

Con No	Company	Type of Contract	Description	Orig Value	Cost To Date	Cost To Complete
020	National Title Abstract Company	Consultant Agreement	NATIONAL	\$10,105.00	\$10,105.00	\$0.00
021	URS GREINER WOODWARD CLYDE	Consultant Agreement	URS	\$40,309.83	\$40,309.83	\$0.00
022	MRD Consulting, Inc.	Consultant Agreement	MRD	\$227,279.11	\$227,279.11	\$0.00
023	A&P Consulting Transportation Engineers, Corp.	Subcontract	APCT	\$8,703,514.44	\$8,404,160.28	\$299,354.16
024	CWC & Associates, Inc.	Consultant Agreement	CWC	\$203,236.13	\$203,236.13	\$0.00
026	LKG-CMC, Inc.	Consultant Agreement	DOCUMENT CONTROL SERVICES	\$138,893.10	\$138,892.64	\$0.46
027	Aerial Cartographics of America, Inc.	Consultant Agreement	AERIAL	\$92,542.00	\$92,542.00	\$0.00
028	Blunk Demattei Associates	Consultant Agreement	Blunk Demattei	\$764,488.56	\$682,912.65	\$81,575.91
029	Schirmer Engineering Corporation	Consultant Agreement	Schirmer	\$27,836.09	\$27,836.00	\$0.09
030	Miller Consulting, Inc.	Consultant Agreement	Miller	\$39,045.97	\$39,045.97	\$0.00
033	John F. Brown Company	Consultant Agreement	John F. Brown	\$79,107.77	\$79,107.77	\$0.00
034	Ove Arup & Partners Consulting Engineers	Consultant Agreement	Arup	\$653,410.91	\$643,447.12	\$9,963.79
035	Firexplo	Consultant Agreement	Fireexplo	\$5,753.01	\$5,753.01	\$0.00
036	FX Engineering, Inc.	Consultant Agreement	FX	\$7,085.56	\$7,085.56	\$0.00
037	Rolf Jensen	Consultant Agreement	Rolf Jensen	\$92,975.38	\$92,975.38	\$0.00
038	Burns - McDonnell	Consultant Agreement	B/MCD	\$99,983.07	\$99,983.07	\$0.00
039	Lerch, Bates & Associates	Consultant Agreement	LB	\$89,138.61	\$89,138.61	\$0.00
040	re Presentation	Consultant Agreement	re	\$115,500.00	\$118,500.00	(\$3,000.00)
041	Hanscomb Faithful & Gould	Consultant Agreement	Faith&Gould	\$350,915.42	\$335,915.42	\$15,000.00
043	Martinez Kreh & Associates, Inc.	Consultant Agreement	Martinez Kreh	\$1,302,535.33	\$1,302,535.33	\$0.00
044	Wolfberg - Alvarez	Consultant Agreement	W-A	\$2,176,304.83	\$2,058,543.09	\$117,761.74
045	Reelization	Consultant Agreement	reel	\$67,470.27	\$67,470.27	\$0.00
047	Solo Photography, Inc	Consultant Agreement	Solo	\$7,700.00	\$7,700.00	\$0.00
048	Economic Research & Associates	Consultant Agreement	ERA	\$126,320.00	\$122,635.49	\$3,684.51
049	Curtis + Rogers Design Studio	Consultant Agreement	Curtis + Rogers	\$211,000.86	\$188,000.86	\$23,000.00

Comments

COST REPORT BY COMPANY
FDOT AUGUST 2008

Con No	Company	Type of Contract	Description	Orig Value	Cost To Date	Cost To Complete
050	Skidmore, Owings & Merrill LLP	Consultant Agreement	SOM	\$30,000.00	\$30,000.00	\$0.00
051	Nick Serianni	Consultant Contract	NICK	\$2,584,802.38	\$2,534,399.15	\$50,403.23
052	Planning Innovations	Consultant Contract	PI	\$224,275.67	\$186,275.67	\$38,000.00
053	Ned Kahn Studios	Consultant Agreement	Ned Kahn	\$15,391.00	\$15,391.00	\$0.00
054	Gustavo J. Ramos & Associates	Consultant Agreement	GJR	\$148,453.00	\$148,452.79	\$0.21
055	William A. Berry & Associates, Inc.	Consultant Agreement	WAB	\$88,279.00	\$82,305.00	\$5,974.00
056	GRAELIC	Consultant Agreement	GRAELIC	\$1,713.84	\$1,713.88	(\$0.04)
057	FITCH, INC.	Consultant Agreement	FITCH	\$125,000.00	\$125,000.00	\$0.00
058	MOODY'S	Consultant Agreement	MOODY'S	\$80,000.00	\$80,000.00	\$0.00
059	BOWMAN BARRETT	Consultant Agreement	BOWMAN	\$6,900.00	\$6,900.00	\$0.00
060	Pantin/JGR	Consultant Agreement	Pantin/JGR	\$8,750.00	\$8,750.00	\$0.00
061	Professional Service Industries, Inc.	Consultant Agreement	PSI	\$286,188.74	\$270,816.74	\$15,372.00
062	Jose D. Mitrani	Subcontract		\$303,068.00	\$303,068.00	\$0.00
063	ConsulTech	Consultant Agreement	ConsulTech	\$139,641.03	\$139,640.43	\$0.60
064	Zoning Consulting & Plans Processing	Consultant Contract	Judi Witkin	\$21,970.00	\$2,394.52	\$19,575.48
065	PBSJ	Subcontract	PBSJ	\$284,774.13	\$196,095.92	\$88,678.21
066	Unison-Maximus	Subcontract	Unison-Maximus	\$218,302.00	\$198,098.94	\$20,203.06
067	Carlos Miranda	Consultant Contract	CARMIR	\$37,910.00	\$32,410.00	\$5,500.00
069	Keith & Schnars	Consultant Contract				
070	Cline Bettridge Berstein	Consultant Contract	Clie Bettridge Berstein			
071	Carter Burgess	Consultant Agreement	Carter & Burgess	\$326,092.96	\$315,928.51	\$10,164.45
073	FR Aleman	Consultant Agreement	FR Aleman	\$62,714.00	\$62,714.00	\$0.00
074	Grace & Naeem Uddin, Inc.	Consultant Agreement	Grace Naeem	\$761,349.00	\$761,349.00	\$0.00
075	Transit Safety Consulting Services, Inc.	Consultant Contract	Transit Safety Consulting	\$30,500.00	\$30,500.00	\$0.00
076	Corzo, Castella, Carballo, Thompson & Salman	Consultant Agreement	C3TS	\$785,485.72	\$793,167.97	(\$7,682.25)
077	Walker Parking	Consultant Contract	Walker Parking Consultant	\$13,038.00	\$13,038.00	\$0.00

Comments

COST REPORT BY COMPANY
FDOT AUGUST 2008

Con No	Company	Type of Contract	Description	Orig Value	Cost To Date	Cost To Complete
Consultants/Engineers						
078	William Earth Sciences, Inc.	Consultant Contract	WES	\$345,698.00	\$345,698.00	\$0.00
079	CH Perez & Associates Consulting	Consultant Contract	CH Perez	\$49,037.00	\$49,037.00	\$0.00
080	The Bosch Group	Consultant Contract	TBG	\$165,630.00	\$165,630.00	\$0.00
081	Parsons Transportation Group, Inc.	Consultant Agreement		\$875.88	\$875.88	\$0.00
083	Alchemy Animation, Inc.	Consultant Agreement	Alchemy Animation	\$85,500.00	\$83,518.67	\$1,981.33
087	Ross & Baruzzini	Consultant Agreement	Consultants	\$66,250.00	\$66,250.00	\$0.00
088	Wolfberg - Alvarez	Consultant Agreement				
089	Perez & Perez	Consultant Contract		\$231,985.66	\$208,787.09	\$23,198.57
092	Leo A Daly	Consultant Agreement	PM Services	\$42,325.00	\$27,456.99	\$14,868.01
093	Martinez Engineering Group, Inc	Consultant Contract		\$354,376.47	\$276,190.47	\$78,186.00
Totals:				\$69,293,308.04	\$66,664,288.92	\$2,629,019.12

Comments