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MIC: RIGHT-OF-WAY (FM#406800-1)

MP15.1337 | R-O-W Clear: Rinker 0 20-Mar-09 A
‘ MP15.1340 | R-O-W Clear: Hertz (Parcel 111) 0 31-Mar-11*
‘ MP15.1350 | R-O-W Clear: Avis (Parcel 108,112) 0 31-Mar-11*

RENTAL CAR CENTER (FM#249937-5)

ywm 12 26-Feb-07 A | 11-Apr-11 |
‘ MP35.525  Tenant Build-out 0/ 15-Dec-09 A | 12-Apr-11

‘ MP35.571 Substantial Completion 0 23-Jun-10 A

‘ MP35.615 CM At Risk Final Acceptance Per Contract 0 23-Jun-10 A

‘ MP35.184 Punch List & Close-out 10 24-dun-10 A | 11-Apr-11

‘ MP35.699 RCC - Operations Begin 0 13-Jul-10 A

MIC CENTRAL STATION WEST CONCOURSE (FM#406800-2)

MP15.0099 | Procurement - West Concourse

‘ MP15.241 NTP Construction: West Concourse
‘ MP15.281

MIC CENTRAL STATION (FM#406800-2)

0| 15-May-09 A

Construction: West Concourse 396 15-May-09 A | 29-Apr-12

’WMﬁ 07-May-10 A |
‘ MP15.CS03 | Complete Construction Documents 0 07-May-10 A
‘ MP15.554 Permit Review: Central Station 26 08-May-10 A | 25-Apr-11

‘ MP15.140 Procurement - Construction: Central Station 7 07-Oct-10 A | 06-Apr-11

‘ MP15.CS05 | Negotiate Price (Existing CM@Risk Contract) 0 31-Mar-11*

‘ MP15.241E | NTP Construction: Central Station 0 07-Apr-11

‘ MP15.281E | Construction: Central Station 736 07-Apr-11 11-Apr-13

MDT BUS LINK - ROADWAYS (FM#406800-8)

TR21S073 Procurement Construction: MDT Bus Link

‘ TR21S044 Construction: MDT Bus Link 396 31-Mar-11 29-Apr-12
NW 27th & 28th ST (MDX/FDOT Project FM#250234-6)
RD27.2001 | Construction: NW 27th & 28th ST 0 07-Apr-08 A | 16-Mar-09 A

‘ RD27.3000 | Punchlist & Close-out 0 02-Mar-09 A | 16-Mar-09 A

MTAR: NW 21st ST ROADWAY (FM#249937-7)

NW21.2100 | Construction: NW 21st St. 0 02-Apr-08 A

‘ NW21.2200 | Punchlist & Closeout 0 02-Mar-09 A | 16-Mar-09 A
NW 37 AVE: WATER MAIN IMPROVEMENTS (FM#406800-7)

NW37.0051 | Design Development: Water Mains - NW 37th Ave = 151 17-Oct-06 A | 28-Aug-11

NW37.3000 | Permitting: Water Mains - NW 37th Ave 0 26-Feb-07 A | 17-Feb-10 A

‘ NW37.1001 | Procurement Construction: Water Mains -NW 3... 120/ 31-Mar-11 28-Jul-11
‘ NW37.2100 | Construction: Water Mains - NW 37th Ave 323 29-Aug-11 16-Jul-12
MIC-MIA STATION (FM#406800-6)
MP15.573 NTP for Construction: MIC/MIA Station 0 13-Feb-08 A
‘ MP15.623 Construction: MIC/MIA Station 0 13-Feb-08 A | 07-Jan-11 A
‘ MP15.5400 | Substantial Completion 0 27-Sep-10 A
MIA MOVER (MDAD-DBOM)
MP40.232 NTP: MDAD Issues NTP (Construction) 0 08-Sep-08 A

‘ MP40.211 Design Development: MIA Mover 24 08-Sep-08 A 23-Apr-11
‘ MP40.231 Construction: MIA MOVER Project 159 30-Sep-09 A  05-Sep-11
‘ MP40.361 System Testing and Acceptance 159 17-Feb-10 A | 05-Sep-11
‘ MP40.390 Site Access: MIC/MIA Station for Sys. Install 0 30-Nov-10 A

‘ MP40.365 Project Punch List & Close-out: All Contracts 180 06-Sep-11* | 03-Mar-12
‘ MP40.160 Substantial Completion 0 20-Dec-11

EARLINGTON HEIGHTS MIC CONNECTION (MDT Project)

MP40.250 MDT - E.H. Prepare, Bid and Award Construction

0 02-Nov-07 A | 22-Apr-09 A

0 02-Nov-07 A | 29-Apr-09 A

16-Mar-09 A

0 01-Aug-07 A | 29-Apr-09 A
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‘ MP40.259 MDT - E.H. NTP: Project Construction 0 30-Apr-09 A 0 MDT E.H. NTP PrOJect Con truct|on

‘ MP40.270 MDT - E.H. Construction: Guideway 139 30-Apr-09 A  16-Aug-11 MDT E H. Con$truct|on

‘ MP40.320 MDT - E.H. Systems Procurement and Installation | 368 01-May-09 A 01-Apr-12 MDT 'E.H. Sy

‘ MP40.280 | MDT - E.H. Construction MIC Station 240 15-May-09 A | 25-Nov-11 MDT E H. Constru

~ MP40.380  MDT - E.H. Track Work Construction 109 31-Oct-09 A 17-Jul-11 |+ 1 T A MD’T’"E’H’ ’T’r’éék’\}v’&k’c’

‘ MP40.330 MDT - E.H. Scheduled Project Completion 0 30-Apr-12* 0 MDT E.H. §
MTAR: NW 38th Ct Ramps CDKR Br10A (FM#249937-6) o P P L Lo L
MP50.270 | Construction: MTAR 38th Ct-Ramp C/D/K/R & B... 0 30-Aug-07 A  02-Feb-10 A A, Construction: MTJAR 38th Ct-Ramp C/D/K/R & Br.|
LANDSCAPING (FM#415240-1) o o o o o o
MP80.710 Construction: Landscaping 0/ 02-Jun-08 A | 03-Nov-09 A _ Constructlon Landsd ap|ng !

‘ MP80.630 Close-Out / Punchlist: Landscaping 0 04-Nov-09 A  20-Nov-09 A : A Close Out/ Punchllqt Landscaplng

Start Date : 01-Jan-98 0311 1 of 1 CONNECTING PEOPLE
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Finish Date: 07-Jun-13

Data Date: 31-Mar-11 Miami Intermodal

Run Date:  07-Apr-11
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